



## MALL2000, TUD contributions

Presented at 2001 Annual Review Meeting, Brussels, May 21/22, 2001 by Prof. Dr. Hans-Jürgen Hoffmann (also on behalf of Prof. A. Buchmann, PhD), Darmstadt University of Technology, Department of Computer Science

### MALL2000, TUD contributions Context

- 1 1/2 year period of active participation
- Requirements/Architecture/Specification work
- WP 3, overall responsibility with Prof. Buchmann (9 personmonths contribution, Roger Kehr)
- WP 4, overall responsibility with Prof. Hoffmann (9 personmonths contribution, Daniela Handl)
- Full financial coordination of MALL2000 project in relation to European Commission by Prof. Hoffmann

### MALL2000, TUD contributions Achievements in WP 3

- Deliverable D15, Database Requirements Specification
- Deliverable D16, Interconnectivity Specification
- <u>Deliverable D17</u>, *Semantic Interoperability Requirements*
- Security Architecture (internal result)
- Application Registration (internal result)
- Design and specification of broker architecture (cooperation)
- Ontology-based approach to brokering to achieve language independency (cooperation)
- Interaction with and support of U. Sofia in *Design of Architecture* (hosted two members of Sofia partner during four weeks)

### MALL2000, TUD contributions Achievements in WP 4

- <u>Deliverable D19</u> (end of Q2 April 1999 delivered) *MALL2000 Service Interface Specification* (report)
- <u>Deliverable D20</u> (end of Q4 October 1999 delivered) *Architecture for MALL2000 Advanced Subscriber Services* (report)
- <u>Deliverable D21</u> (partial contribution) *MALL2000 Service Interface Framework - documentcentred approach -* (June 1999, Bologna, pilot framework demo)
- Scientific publications (see listing)
- Work continued (without financial support in MALL2000 project)

2001 Annual Review Meeting, Brussels, May 21/22, 2001

# MALL2000

#### Financial status, Mall2000 project in general

- Delays in payment
  - slow processing of cost statements
  - 10 % withheld
  - even withheld for long time after final date of scheduled contributions
  - compensation of VAT
- Additional costs due to staff situation
  - pregnancy TUD PÜ
  - quitting of staff Sofia
- Additional costs due to higher travel expenses